
PL Block(s) Companies O
/
P

Share
(%)

Work obligation and decisions

Area Proposal Detail Id Phase Dura-
tion 
(yrs)

Activity/decision

053C 30/6 Statoil Petroleum AS O 49.3

Petoro AS P 33.6

ConocoPhillips Skandinavia 
AS

P 2.4

Total E&P Norge AS P 14.7

1 2 G&G studies

Decision: Drill or Drop

2 1 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 6 EP:   PL 053

128E 6608/10 Statoil Petroleum AS O 63.9545
4

Petoro AS P 24.5454
6

Eni Norge AS P 11.5

Work obligation as for  PL 128 D

255C 6406/5 Total E&P Norge AS O 40

Petoro AS P 30

Statoil Petroleum AS P 30

1 0.5 G&G studies

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 5 EP:   PL 255 B

442B 25/2 Aker BP ASA O 90.26

LOTOS Exploration and 
Production Norge AS

P 9.74

Work obligation as for  PL 442

630BS 35/10 Statoil Petroleum AS O 40

Idemitsu Petroleum Norge 
AS

P 20

Capricorn Norge AS P 20

ENGIE E&P Norge AS P 20

Work obligation as for  PL 630

740B 31/4,7 Faroe Petroleum Norge AS O 50

Point Resources AS P 50

Work obligation as for  PL 740

748B 34/5 Aker BP ASA O 50

Capricorn Norge AS P 20

MOL Norge AS P 10

Point Resources AS P 20

Work obligation as for  PL 748

777C 15/5 Aker BP ASA O 40

Petoro AS P 20

Wintershall Norge AS P 20

Point Resources AS P 20

Work obligation as for  PL 777

IP - Initial Period
EP - Extension Period

.5



782SC 25/7,10 ConocoPhillips Skandinavia 
AS

O 40

Statoil Petroleum AS P 20

DEA Norge AS P 20

Aker BP ASA P 20

Work obligation as for  PL 782 S

817B 24/11,12 ENGIE E&P Norge AS O 50

OMV (Norge) AS P 50

Work obligation as for  PL 817

821B 24/12 Aker BP ASA O 60

Point Resources AS P 40

Work obligation as for  PL 821

847B 6707/4 Wintershall Norge AS O 40

OMV (Norge) AS P 20

Repsol Exploration Norge 
AS

P 20

Statoil Petroleum AS P 20

Work obligation as for  PL 847

860 2/6,9 og 3/4 MOL Norge AS O 40

Petoro AS P 20

Statoil Petroleum AS P 20

Fortis Petroleum Norway 
AS

P 20

1 1 G&G studies

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 6 EP: 25

861 2/6 Aker BP ASA O 50

Centrica Resources 
(Norge) AS

P 30

MOL Norge AS P 20

1 2 Acquire 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

862 2/1,2,3, 
8/7,8,10,11,1
2

A/S Norske Shell O 50

Aker BP ASA P 50

1 2 Reprocess 3D seismic

Decision: Acquire 3D seismic or Drop

2 2 Acquire 3D seismic

Decision: Drill or Drop

3 2 Drill exploration well

Decision: Concretize (BoK) or Drop

4 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

5 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 9 EP: 25

IP - Initial Period
EP - Extension Period



863 8/4,5,7,8,10 A/S Norske Shell O 60

Aker BP ASA P 40

1 1 G&G studies

Decision: 3D-seismic acquisition or drill or drop

2 2 Acquire new 3D seismic

Decision: Drill or Drop

3 2 Drill exploration well

Decision: Concretize (BoK) or Drop

4 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

5 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 6 (8) EP: 20

864 6/3,  
7/1,2,4,5,6,8 
og 16/10,11

Statoil Petroleum AS O 40

A/S Norske Shell P 20

Petoro AS P 20

Aker BP ASA P 20

1 3 Acquire and/or reprocess 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 8 EP: 20

865 15/12 og 
16/7,8,10,11

ConocoPhillips Skandinavia 
AS

O 55

Statoil Petroleum AS P 45

1 2 Acquire 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

866 15/5,8 Statoil Petroleum AS O 70

LOTOS Exploration and 
Production Norge AS

P 30

1 2 Acquire 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

867 16/1 Aker BP ASA O 40

VNG Norge AS P 30

Statoil Petroleum AS P 30

1 2 Reprocess 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 25

IP - Initial Period
EP - Extension Period



868 16/1 Aker BP ASA O 60

Statoil Petroleum AS P 40

1 2 Reprocess 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Enter extension period or drop

IP: 7 EP: 20

869 24/9,12 og 
25/7

Aker BP ASA O 40

Lundin Norway AS P 20

Fortis Petroleum Norway 
AS

P 20

Point Resources AS P 20

1 2 G&G studies

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 25

870 25/6,9 og 
26/7

Statoil Petroleum AS O 80

Faroe Petroleum Norge AS P 20

1 1 G&G studies

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 6 EP: 20

871 25/1,2,4,5 Wellesley Petroleum AS O 40

LOTOS Exploration and 
Production Norge AS

P 20

Statoil Petroleum AS P 20

Aker BP ASA P 20

1 2 Reprocess 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well (no deeper than 3500 
meters)

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

872 25/1 Aker BP ASA O 40

Fortis Petroleum Norway 
AS

P 40

MOL Norge AS P 20

1 2 Acquire and/or reprocess 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

IP - Initial Period
EP - Extension Period



873 25/1,2 og 
30/11

Aker BP ASA O 40

LOTOS Exploration and 
Production Norge AS

P 20

Statoil Petroleum AS P 40

1 1 Reprocess 3D seismic

Decision: 3D-seismic acquisition or drill or drop

2 2 Acquire new 3D seismic

Decision: Drill or Drop

3 2 Drill exploration well

Decision: Concretize (BoK) or Drop

4 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

5 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 6 (8) EP: 20

874 25/2,3 Aker BP ASA O 90.26

LOTOS Exploration and 
Production Norge AS

P 9.74

1 2 Reprocess 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

875 29/9 og 30/7 Suncor Energy Norge AS O 60

Capricorn Norge AS P 40

1 2 Acquire 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

876S 29/3,6 og 
30/1,4,5

A/S Norske Shell O 50

Centrica Resources 
(Norge) AS

P 20

Wellesley Petroleum AS P 30

1 2 Acquire 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 25

877 30/3 og 
31/1,4,5

Capricorn Norge AS O 60

Wintershall Norge AS P 40

1 2 Acquire and/or reprocess 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

IP - Initial Period
EP - Extension Period



878 30/2,3 Statoil Petroleum AS O 70

A/S Norske Shell P 30

1 2 Acquire 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

879 34/8,9,11,12 Statoil Petroleum AS O 70

A/S Norske Shell P 30

1 2 Acquire 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

880 35/8 Capricorn Norge AS O 60

Edison Norge AS P 40

1 2 G&G studies

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

881 33/9 Wellesley Petroleum AS O 70

Faroe Petroleum Norge AS P 30

1 1 Acquire 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 1 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 5 EP: 20

882 33/6 og 34/4 VNG Norge AS O 40

Concedo ASA P 30

Petrolia Norway AS P 30

1 2 Acquire 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

883 35/5,8 Statoil Petroleum AS O 60

Wellesley Petroleum AS P 40

1 2 Acquire and/or reprocess 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

IP - Initial Period
EP - Extension Period



884 35/3 Wellesley Petroleum AS O 40

Statoil Petroleum AS P 30

Capricorn Norge AS P 30

1 2 Reprocess 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well (no deeper than 4000 
meters)

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

885 35/3 og 36/1 Statoil Petroleum AS O 30

Petoro AS P 20

Capricorn Norge AS P 30

Wellesley Petroleum AS P 20

1 1 G&G studies

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 6 EP: 20

886 6306/6,8,9 Lundin Norway AS O 40

Petoro AS P 20

Centrica Resources 
(Norge) AS

P 20

VNG Norge AS P 20

1 3 Acquire new 3D seismic over prospective 
area without 3D coverage

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 8 EP: 25

887 6507/7,8,10,1
1

PGNiG Upstream 
International AS

O 40

Concedo ASA P 20

Skagen44 AS P 20

Petrolia Norway AS P 20

1 2 Acquire and/or reprocess 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

888 6507/7 Faroe Petroleum Norge AS O 40

ConocoPhillips Skandinavia 
AS

P 30

Wellesley Petroleum AS P 30

1 2 Acquire and/or reprocess 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

889 6507/8,9 VNG Norge AS O 60

Concedo ASA P 40

1 2 Acquire and/or reprocess 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP - Initial Period
EP - Extension Period



IP: 7 EP: 20

890 6507/7,8 Statoil Petroleum AS O 40

ConocoPhillips Skandinavia 
AS

P 20

Centrica Resources 
(Norge) AS

P 20

Suncor Energy Norge AS P 20

1 2 Acquire and/or reprocess 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

891 6507/5,6,8 ConocoPhillips Skandinavia 
AS

O 40

PGNiG Upstream 
International AS

P 30

Aker BP ASA P 30

1 2 Acquire 3D seismic (CSEM feasbility study)

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

892 6508/8,11,12 A/S Norske Shell O 50

Petoro AS P 20

Aker BP ASA P 30

1 2 Acquire and/or reprocess 2D seismic (CSEM 
feasibility study)

Decision: 3D-seismic acquisition or Drop

2 2 Acquire new 3D seismic

Decision: Drill or Drop

3 2 Drill exploration well

Decision: Concretize (BoK) or Drop

4 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

5 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 9 EP: 25

893 6608/9 og 
6609/7

Aker BP ASA O 60

Fortis Petroleum Norway 
AS

P 40

1 2 Acquire 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 30

894 6604/5,6 og 
6605/4,5,7

Wintershall Norge AS O 40

Petoro AS P 20

Statoil Petroleum AS P 40

1 3 Drill exploration well (Reprocess 3D-
seismic)

Decision: Concretize (BoK) or Drop

2 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

3 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 6 EP: 30

IP - Initial Period
EP - Extension Period



895 6609/2,3,4,5,
6 og 6610/1

Aker BP ASA O 60

Statoil Petroleum AS P 40

1 2 Acquire 3D seismic (CSEM feasibility study)

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 25

896 6610/2,3 og 
6611/1,2

DEA Norge AS O 40

Petoro AS P 20

Lundin Norway AS P 20

Statoil Petroleum AS P 20

1 1 G&G studies

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 6 EP: 25

897 6606/2,3 og 
6706/12

Statoil Petroleum AS O 50

Repsol Exploration Norge 
AS

P 30

M Vest Energy AS P 20

1 2 Acquire 3D CSEM data

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 25

898 6707/10,11,1
2

Statoil Petroleum AS O 70

Wintershall Norge AS P 30

1 2 Acquire 3D CSEM data

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

899 6706/12 og 
6707/10

Statoil Petroleum AS O 60

Petoro AS P 20

OMV (Norge) AS P 20

1 2 Acquire 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 30

900 7121/12 Eni Norge AS O 90

Concedo ASA P 10

1 2 Acquire 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 25

IP - Initial Period
EP - Extension Period



901 7122/5,6 og 
7123/4

Statoil Petroleum AS O 50

Eni Norge AS P 30

Concedo ASA P 20

1 2 Reprocess 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 7 EP: 20

902 7120/1,2,3,4,
5,6

Lundin Norway AS O 50

Petoro AS P 20

Aker BP ASA P 30

1 3 Acquire and/or reprocess 3D seismic

Decision: Drill or Drop

2 2 Drill exploration well

Decision: Concretize (BoK) or Drop

3 2 Conceptual studies 

Decision: Continuation (BoV) or Drop

4 1 Prepare development plan

Decision: Submit PDO or Drop

IP: 8 EP: 25

903 25/1 og 30/10 Statoil Petroleum AS O 80

Wellesley Petroleum AS P 20

1 2 Acquire and/or reprocess 3D seismic (CSEM 
feasibility study)

Decision: Continuation (BoV) or Drop

2 1 Prepare development plan (wells not to be 
drilled deeper than 3500 meters)

Decision: Submit PDO or Drop

IP: 3 EP: 20

IP - Initial Period
EP - Extension Period


